
2025 
Public Utilities Board (PUB) application submitted 
Environmental Assessment registration and release* 
Early execution work on site
PUB approval  *

2026 - 2027
Detailed execution planning and design 
Procurement and construction contracts awarded 
Turbine and generator manufacturing

2028 - 2029
Construction ongoing

2030
Complete powerhouse and turbine generator 
installation; Balance of plant construction

2031 - Project in-service and closeout

Bay d’Espoir 
Unit 8 Project
Projected Timeline 
*Subject to regulatory processes

The WHEN

Hydro is committed to keeping the public and its 
employees informed of progress and will be gathering 
input throughout via the Environmental Assessment and 
PUB application processes. 

Scan the the QR 

code for Hydro’s 

plan to power 

the province!

QUESTIONS? Connect with us:
ProjectFeedback@nlh.nl.ca




