
2025 
Environmental Assessment registration 
PUB build application submitted
Environmental Assessment approval and permitting*
PUB approval *
Early work on site

2026 
Commence primary civil works
Construction activities begin

2027 - 2029
Construction ongoing

2030 - PROJECT CLOSE-OUT REPORT

Avalon 
Combustion 
Turbine
Projected Timeline 
*Subject to regulatory process

The WHEN

Hydro is committed to keeping employees and the public 
informed of the project's progress, and will be gathering 
input through the Environmental Assessment and PUB 
application process.

We will continue to engage and communicate with 
residents and other impacted Stakeholders throughout 
the pre-execution and execution phases. Scan the the QR 

code for Hydro’s 

plan to power 

the province!

QUESTIONS? Connect with us:
ProjectFeedback@nlh.nl.ca



Next Steps & Key Activities 
EARLY - MID 2025: 

• Environmental Assessment registration and approval

• Submission of PUB application and approval

• Initiate early work

• Preparation for detailed design and execution phase

• Long-term delivery contracts tenderedO
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What have we done so far? 
2018
Hydro files original Reliability and Resource Adequacy (RRA) 
study with a focus on planning to meet customer and system 
requirements over a 10-year planning horizon. 

2023 
Concept Design Study completed.

2024
RRA study update; Front-End Engineering Design (FEED) 
initiated in March and completed in December. 

LATE 2024 INTO 2025
Hydro meets with Town officials, residents, and interest 
groups in Conception Bay South and Holyrood to introduce 
the project and record feedback.

We a
re 
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QUESTIONS? Connect with us:
ProjectFeedback@nlh.nl.ca


